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Data Center – Town Core Systems 
 
We have successfully moved all Town servers to the new Data Center.  All systems were brought online successfully.  We 
are in the process of re-racking equipment and re-cabling to meet our standards.  Having the Town equipment in the new 
facility will significantly increase the reliability of Town systems. 
 
Desktop Virtualization Project 
 
UPDATES: 
 
We have completed the deployment and are in the final bug fix phase of the project.  We are actively working with users 
to improve the user’s desktop experience. 
 
Sincerely, 
 
 
 
Dan Bennington 
Manager, Information Technology  
 
                     



 

Status - Current Projects  

 
 

Working Projects 

Description  Status  

Develop internal intranet website with access to staff training materials and videos On Hold 

Remote Access / Policies Beginning 

Internal Town Wide IT Hardware / Software Audit In Process 

Migration of Town accounting software (Caselle), Accounts Payable, Accounts Receivable, and 
Payroll to Clarity (SQL) 

Completed 

 

Ongoing Tasks 

All Departments – Maintain all workstations and servers.  
Resolve all computer related issues. 

Update firewall software and firmware (PD & Town Hall). 

Patch all workstations and servers with the most current 
updates. 

Develop Training Videos for Town staff 

Data Backups / Testing / Maintenance Maintain Town Wide Disk Imaging Solution 

Phone System Cleanup / Voice Mail / Extensions – 
Maintenance 

Channel 11 Programming / Scheduling / Engineering 

Network Audit and Diagram Updates Updates to Pinal County GIS 

Spam  / Web Filter / Email Archiver & Desktop Anti-Virus 
Routine Tasks 

 



 

 

 

New Projects 

Description  Status  

Server Event Log Management Solution On Hold 

Develop/Design and Implement Disaster Recovery 65% 

Channel 11 – Design enhancements, improvements 65% 

Virtual Desktop Solutions (VDI) – Roll Out Complete 

Network Monitor and Mapping Solution 35% 

Internal “Intranet” System On Hold 

Fire & PD GPS Units (Navigation) Beginning 

Service Level Agreement (SLA) 50% 

New Data Center (Move all Town Systems from the current data room to the new data center) Complete 

Council Chambers Upgrade / Remodel (Audio / Video, Computer Systems, Wiring) Complete 

Fire Department Training Room – A/V Upgrade Complete 

Police Department A/V Upgrades 15% 

Remote Access Gateway (Work from Home - MyDesk) 95% 

Police Department – In Car System Upgrades (MDC’s) 50% 



 
GIS Division 
Monthly Updates 
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Community Development 

• Annexation Neighborhood meetings were attended.  Two separate evening meetings. 

• A population analysis of the Town from 2000-2010 was conducted. 

• Exhibits for 801 N Pinal Pkwy Ave were created, along with a 300ft buffer map and property ownership. 

• A legal description was researched and created for APN 200-40-0160 in the Territory Square development. 

• Exhibits for the Merrill Ranch PUD were created.  Including a 300ft buffer map with ownership and legal 

descriptions. 

 

Economic Development (RECon projects with many new maps, reviews, and adjustments) 

• Maps for the Downtown area including zoning, vacant land, and the infill incentive district.   

• A map of traffic counts for the major roads and highways in the area. 

• Radius maps with overall population and distances from the Town. 

• Pinal County big box stores, and retail stores.  These maps were updated and finalized. 

• A very large (60”) display map was created for the Sun Corridor.  This map was a centerpiece display for the 

RECon booth with Casa Grande, Coolidge, Florence, and Eloy. 

• Maps for property for sale in the Downtown area that showed land type, size, and asking price for 18 lots. 

• 1-2 paragraph descriptions were developed for 9 display maps. 

• Floor plans of the RECon site were scanned in, notes made, and printed out for strategy. 

 

Fire Department 

• Fire response areas were added to Spillman to better the dispatch system. 

 

Public Works 

• The population of Magic Ranch by subdivision and area was determined. 

• Also, an exhibit of the various Magic Ranch subdivisions was made. 

• Maps for RAD trash pickup and bulk pickup were created.  These maps will be sent out to every resident in the 

Town to notify them of when their trash will be picked up. 

• Two sets of plans were scanned in as well as for the new fire station in Anthem. 

 

Clerk 

• Six large format copies of two maps were created of the Copper Project area for Town Council. 

 

GIS Projects 

• The new 2013 Town General Atlas was completed, printed, and deliveries made to the various Town 

departments. 

• The Town’s ESRI enterprise license agreement for next year is due in August, and this payment is being 

processed. 

• 9 new units in Anthem at Merrill Ranch were submitted, reviewed, updated, and then approved.  These units are 

now individually being imported into the Town’s GIS using COGO techniques. 

 
 
Ernest Johnson 
GIS Coordinator 


